LOCAL EMERGENCY AND REPAIR

CITY COUNCIL MEETING

I Jimmy Tan, Public Works Director



Objective é

To Provide Project Progress Update on the
Crestmoor Canyon Slope Stability Project




Progress to Date
B

- Feb 26: Mitigate tie backs issues
= March 3: Remobilized tie back equipment

- March 4-6: Reinstall tie back No. 3



















